

1 BILL NO. S-87-07-19

2 SPECIAL ORDINANCE NO. S--197-87

3 AN ORDINANCE approving Change Order  
4 No. 1 for Res. 6073-86, Taylor  
5 Street from Electric to Frary, with  
6 Gaines Construction Company, Inc.,  
in connection with the Board of Public  
Works and Safety of the City of Fort  
Wayne, Indiana.


7 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL  
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 for Res. 6073-86,  
10 Taylor Street from Electric to Frary, with Gaines Construction  
11 Company, Inc., in connection with the Board of Public Works and  
12 Safety, for:


13 this Change Order is necessary  
14 because final field measurements  
under ran proposed quantities;

15 involving a net decrease of Three THousand Seven Hundred Seventy-  
16 Seven and 65/100 Dollars (\$3,777.65), all as more particularly  
17 set forth in the specifications, which is on file with the Office  
18 of the Board of Public Works and Safety and is by reference in-  
19 corporated herein, made a part hereof, and is hereby in all things  
20 ratified, confirmed and approved.

21 SECTION 2. That this Ordinance shall be in full force  
22 and effect from and after its passage and any and all necessary  
23 approval by the Mayor.

24  
25   
26 Councilmember

27 APPROVED AS TO FORM  
AND LEGALITY

28  
29   
30 Bruce O. Boxberger, City Attorney  
31  
32



Read the first time in full and on motion by Redd  
seconded by Redd, and duly adopted, read the second time  
by title and referred to the Committee City Clerk (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_,  
19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 7-14-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd  
seconded by Redd, and duly adopted, placed on its  
passage. PASSED (lost) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	_____	_____	<u>1</u>	_____
BRADBURY	<u>✓</u>	_____	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	_____	_____	_____	<u>✓</u>	_____
HENRY	<u>✓</u>	_____	_____	_____	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 7-28-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-19787  
on the 28th day of July, 1987.

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Thomas E. Henry  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 29th day of July, 1987,  
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of July,  
1987, at the hour of 11:00 o'clock A.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



CHANGE ORDER

77-132-31  
7/1/87

Change Order No. 1  
Project No. 10,641  
Name of Project Taylor St. From Electric to Fray

Resolution No. 6073-86  
Board Order No. 294-86  
Date 6/23/87

To: GAINES CONSTRUCTION CO., INC.  
(Contractor)

1987 JUN 29 PM 1:46

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		Final Field Measure of all		\$3,777.65	
		quantities under Ran Proposal			
		Quantities			
Total Decrease				\$3,777.65	
Total Increase					
Net (Decrease) <del>(Increase)</del> Contract Price				<del>\$12,765.85</del>	

The sum of \$ 3,777.65 is hereby ~~(added to)~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>16,543.50</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>3,777.65</u>
New Contract Price Including this Change Order	\$ <u>12,765.85</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by \_\_\_\_\_ calendar days due to this Change Order. The date for completion of all work shall be \_\_\_\_\_. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Mark A. Baker (Chief ~~Asst.~~ Engineer) Date 6/23/87  
Accepted by: Henry D. [Signature] (Contractor) Date 6/25/87  
Approved by: [Signature] (City Engineer) Date 6-29-87  
Approved by: [Signature] (Owner) Date 7-1-87

Attested by: Alex D. [Signature] Date 7-1-87



### Change Order

This form is to be completed for any project requiring Board of Works justification at City Council. This complete form is to be in the Board's office no later than 2:00 p.m. on the Tuesday of introduction.

Resolution/Ord. No. 6073-86 Description Taylor Street  
From Electric Street to Fray Street

Original Contract \$ 16,543.50 Prev. Chgs. \$           

Request is increase of \$            % Change +             
decrease of \$ 3,777.65 % Change - 22.8

Reason for change (be specific and quantify):           

Final Field Measurements under Ran Proposed Quantities

Is this the final change order expected for this project?

Yes

Why wasn't this projected in the original estimate:

The preliminary survey was completed in the winter with snow upon the ground.

Quantities were increased in proposal to cover anything missed because of  
snow.

What will we be doing to prevent similar oversights in the future:

If survey can be made prior to winter this problem could be solved.

Prepared by Don Niedermeyer Date 6/23/87

(Attach comment sheet if necessary)



TITLE OF ORDINANCE Change Order #1 for Res. 6073-87, Taylor St. from Electric to Frary  
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 6073-86, Taylor St. from Electric to Frary is necessary because final field measurements under ran proposed quantities. Gaines Construction is the Contractor.

*J-87-07-19*

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$3,777.65

ASSIGNED TO COMMITTEE \_\_\_\_\_



BILL NO. S-87-07-19

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS  
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 for Res. 6073-86, Taylor Street from Electric to Frary, with  
Gaines Construction Company, Inc., in connection with the Board  
of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES

NO

Charles B. Redd  
CHARLES B. REDD  
CHAIRMAN

Paul M. Burns  
PAUL M. BURNS  
VICE CHAIRMAN

Thomas C. Henry  
THOMAS C. HENRY

Ben A. Eisbart  
BEN A. EISBART

Samuel J. Talarico  
SAMUEL J. TALARICO

CONCURRED IN 7-28-87

SANDRA E. KENNEDY  
CITY CLERK